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" THESTORY

The Kodak factory in Harrow is a well known local
landmark, distinctive due to its 213ft tall white
chimney. Builtin 1891, it was the first Kodak
factory outside America and has been the source of
employment for thousands of people since, with a
peak of 6,000 in the 1950s.

With the advent of digital photography and
technology such as smart phones and tablets,
Kodak raninto trouble and had to change its
operation significantly. By the beginning of 2017,
the factory had closed entirely and was sold to
Barratt Homes for development, with initial work
beginningin 2018.

Upon completion the site will comprise over 1,500
homes and a Big Yellow storage facility, whilst The Kodak site in the 1920s (Image: English Heritage)
retaining the iconic chimney.
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=l THE CHALLENGE

The Kodak site is large and presents a number of challenges insofar
as safe demolition is concerned. These challenges and the site's
interesting history has made it a marquee project for the Rye Group
and one we are proud to be involved with.

Challenges presented by the project include:

e Close proximity to a busy mainline railway - requiring additional
safety procedures and site infrastructure

e Embedded within a residential community - requiring sensitivity,
careful planning and collaboration to minimise disruption and
maintain positive community relations

e The age of the site - meaning that a variety of hazardous materials
and structures needed specialist work and demolition planning to
ensure safety.

Whilst these challenges required extra oversight and consideration,
the project presented a unique opportunity to be part of the
transformation of an iconic site into a vibrant new community. The
project presented an opportunity to bring together the multiple
services covered by Rye. We were able to demonstrate the full
extent of what we can do and how we work with our clients on
complex, long-lasting programmes of work.
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THE PROJECT METHODOLOGIES

Linked to the challenges presented by the site, this project comprises several phases and has required a number of
different methodologies to be employed.

Specialist teams within Rye's Environmental group addressed the issue of hazardous waste such as asbestos and the presence
of chemicals throughout the old factory. The asbestos works were extensive, spanning 6 months and requiring specialist high
level scaffolding and enclosure tents to minimise the risk of airborne particles escaping.

A combination of demolition techniques, using our specialist machinery were employed to reduce the site to ground level. This
included specialist cutting, burning of structural elements, hi-reach demolition and ground level excavation.

We crushed thousands of tonnes of arisings, with it all being reused on site.

Following demolition and remediation, extensive works were required to put in place piling mats and install utilities and road-
beds. This phase of the project required extensive collaboration with infrastructure organisations and local authorities to
ensure compliance with comprehensive legislative requirements.

THE IMPORTANCE OF THE SUSTAINABLE STANDARD
PARTNERSHIP
We pride ourselves on strong and productive client

relationships, enabled by a strong culture of
communication and service across the organisation.

The Sustainable Standard is a philosophy that ensures we hold
ourselves to account across a variety of pillars.

We are proud of an exemplary safety record on this project, a
standard setting recycling and re-use rate and positive

Throughout the project we ensured regular community relationships.

communication, project reviews and audits with the

teamat Barratt London. A bulk of this project has taken place during the Covid era,

requiring additional safety measures to be put in place and extra

With a project such as this, the scope was always likely training and vigilance across the operation.

to evolve over time and new challenges presented
themselves. This required continual communication
with the client and collaboration to ensure the project
proceeded in line with expectations.

Across all projects we work hard to ensure optimal results,
delighted clients and a happy and healthy workforce that learns
every day.

THE CLIENT VIEWPOINT

“Throughout this project we have been delighted with Rye's dedication and relentless focus on
quality and safety. The working relationship with the management and site teams has
ensured that the project has met our goals and maintained momentum."

Danny Masters, Project Director - Barratt London
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